




CHANGE ORDER #1

| Owner | | Project | Date | | |
|---|--|---|----------------------------|--------------------------|--|
| City of Mineola 300 Greenville HWY Mineola, TX 75773 | | 1888 Plaza | January 4, 2024 | | |
| Contractor | | Engineer | Change Order | | |
| Stansell Construction LLC 100 County Road 4510 Mt. Pleasant, TX 75455 903-285-7720 | | Schaumburg & Polk Inc. 320 S. Broadway, Suite 200 Tyler, TX 75702 (903) 595-3913 | No. 1 | | |
| Item No. | Description of Changes-Quantities, Units, Unit Prices, Change in Completion Scheduled, etc. | Decrease in Contract Price | Increase in Contract Price | Change in Contract times | |
| 20 | Electrical: Additional 25' of in-floor outlet for Christmas Tree. | \$0.00 | \$500.00 | 0 | |
| 26 | Contingency: Additional cost associated replacement of concrete sidewalks around the 1888 Plaza due to cracking. | \$0.00 | \$7,680.98 | 0 | |
| | | \$0.00 | \$8,180.98 | (0 Days) | |

Original Contract Amount = \$ 601,859.00
 Net Previous Change Orders = \$ 0.00
 This Change Order Amount = \$ 8,180.98
New Contract Amount = \$ 610,039.98

Original Contract End Date = 3/23/2023
 Net Previous Change Orders = 0 days
 This Change Order Amount = 0 days
Revised Contract End Date = 3/23/2023

By: 
 ENGINEER

By: _____
 OWNER

By: 
 CONTRACTOR

Date: 01/04/2024

Date: _____

Date: 01/04/2024